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Mr. Joe Schieffelin
Hazardous Waste Facilities Unit Leader
Colorado Department of Public Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530 ARARSS1BE

Mr. Martin Hestmark

U.S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, SHWM-RI
999 18th Street, Suite 500, §WM-C

Gentlemen:

|
The comments on the Draft Final Phase II Resources Conservation and Recovery Act Facilities
Investigation (RFI)/Remedial Investigation (RI) Report for Operable Unit 2: 903 Pad, Mound,
and East Trenches Area have been received from the United States Environmental Protection
Agency (EPA), Region VIII, and the Colorado Department of Public Heaith and Environment
(CDPHE). EPA comments were 22 pages in length and CDPHE comments were 12 pages.
As aresult of the sheer volume of comments, and the serious nature of some of them, the
Department of Energy, Rocky Flats Field Office requests an extension to the Interagency
Agreement Table 6 milestone for submission of the Final Phase IT RFI/RI Report for Operable
Unit 2 from September 21, 1993, to October 23, 1995.

As per Part 42, Extensions of the Interagency Agreement, this request is being submitted in a
timely fashion, after we have assessed the extent of the EPA and CDPHE comments. The
extension request is based on Paragraph 222(B). The good cause for the delay is the timeliness
of the comments from CDPHE: they were received on August 23. These comments, or
notification that no comments would be made, were needed to finalize the report. The

comments were expected before August 1, 1995.// B / 5

Steven W. Slaten
IAG Project Coordinator
Environmental Restoration
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